

## Revised CERS Data Seeding Schedule

Version Date: October 9, 2012

Information about CERS Data Seeding is available at <http://cers.calepa.ca.gov/DataSeeding/>

Agency	Revised 2012 Seeding Schedule	Comments
Alameda Co. Environmental Health	Q-4	Completed
Amador Co. Health Department	Q-4	
Anaheim City Fire Department	Q-2	
Berkeley City Toxics Mngmt Div.	Q-3	In Process
Butte Co. Environmental Health	Q-4	
Calaveras Co. Environmental Hlth.	Q-3	
Colusa Co. Environmental Health	Q-3	Completed
Contra Costa Co. Hlth Svcs. Dept.	Q-2	
Del Norte Co. Dept. of Health	Q-4	
El Dorado Co. Environmental Hlth	Q-4	
El Segundo City Fire Dept.	Q-2	
Fremont City Fire Department	Q-2	Completed
Fresno Co. Health Department	Q-4	
Gilroy City Fire Department	Q-4	
Glendale City Fire Department	Q-3	
Glenn Co. Air Pollution Control Dis.	Q-4	
Hayward City Fire Department	Q-4	
Healdsburg & Sebastopol Cities	Q-4	
Humboldt Co. Environmental Hlth.	Q-4	
Imperial Co. Environmental Hlth.	Q-3	In Process
Kern Co. Environmental Hlth.	Q-3	In Process
Kings Co. Environmental Hlth.	Q-3	
Lake Co. Environmental Hlth.	Q-2	In Process
Long Beach	Q-4	
Los Angeles City Fire Dept.	Q-4	
Los Angeles Co. Fire Dept.	Q-4	In Process
Madera Co. Environmental Hlth.	Q-4	
Marin Co. Office of Waste Mngmt.	Q-4	
Mariposa Co. Health Dept.	Q-4	
Merced Co. Environmental Hlth.	Q-4	
Mono Co. Health Dept.	Q-4	
Monterey Co. Health Dept.	Q-4	
Napa Co. Environmental Hlth.	Q-3	Completed
Nevada Co. Environmental Hlth.	Q-3	In Process
Oakland City Fire Department	Q-4	
Orange Co. Health Care Agency	Q-4	
Oxnard City	Q-2	In Process
Placer Co. Environmental Health	Q-4	In Process
Riverside Co. Environmental Hlth.	Q-4	

Roseville City Fire Department	Q-2	
Sacramento Co. Environ. Mngmt.	Q-4	
San Benito Co. Hlth. Dept.	Q-4	
San Bernardino Co. Fire	Q-3	<i>In Process</i>
San Diego Co. Environ. Hlth. Dept.	Q-3	
San Francisco City & Co. Public Hlth.	Q-2	<b>Completed</b>
San Joaquin Co. Environ. Hlth.	Q-3	<b>Completed</b>
San Luis Obispo Co. Environ. Hlth.	Q-4	
San Mateo Co. Environ. Hlth.	Q-4	
Santa Barbara Co. Fire Dept.	Q-4	
Santa Clara Co. Environ Hlth.	Q-4	
Santa Cruz Co. Environ. Hlth.	Q-3	<b>Completed</b>
Santa Fe Springs Fire Dept.	Q-4	
Shasta Co. Environ. Hlth.	Q-3	
Siskiyou Co. Public Hlth.	Q-4	
Solano Co. Environ. Hlth.	Q-4	
Stanislaus Co. Environ. Resources	Q-3	<b>Completed</b>
Sunnyvale City	Q-4	
Sutter Co. Environmental Hlth.	Q-3	<b>Completed</b>
Tehama Co. Environmental Hlth.	Q-3	
Trinity Co. Health Department	Q-3	<i>In Process</i>
Tulare Co. Environmental Hlth.	Q-4	
Tuolumne Co. Environ. Hlth.	Q-4	
Union City	Q-4	
Ventura Co. Environmental Hlth.	Q-4	
Vernon City Environmental Hlth.	Q-3	
Victorville City Fire Department	Q-4	
Yolo Co. Environmental Hlth.	Q-4	
<b>CUPAs that Do Not Plan to Seed Data to CERS</b>		
Alpine Co. Health Department		<b>Not Applicable</b>
Bakersfield City Fire Department		<b>Not Applicable</b>
Inyo Co. Environmental Hlth. Svcs.		<b>Not Applicable</b>
Lassen Co. Environmental Hlth.		<b>Not Applicable</b>
Livermore-Pleasanton City Fire		<b>Not Applicable</b>
Mendocino Co. Environmental Hlth.		<b>Not Applicable</b>
Modoc Co. Environmental Hlth.		<b>Not Applicable</b>
Petaluma City Fire Department		<b>Not Applicable</b>
Plumas Co. Environmental Hlth.		<b>Not Applicable</b>
San Leandro City		<b>Not Applicable</b>
Santa Clara City Fire Dept.		<b>Not Applicable</b>
Santa Monica City Environ. Programs		<b>Not Applicable</b>
Santa Rosa City Fire Dept.		<b>Not Applicable</b>
Sierra Co. Environ. Hlth.		<b>Not Applicable</b>
Sonoma Co. Emergency Services		<b>Not Applicable</b>
Yuba Co.		<b>Not Applicable</b>